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Introduction 

On September 15, 2010, the California Energy Commission (CEC) issued a license to Palo 
Verde Solar I, LLC (PVSI) for the construction and operation of the Blythe Solar Power Project 
(BSPP). On December 22, 2010 the CEC Compliance Project Manager (CPM) issued a full 
Notice to Proceed (NTP) letter for BSPP allowing the start of all construction activities 
associated with Phase 1A of the site. 

This document constitutes PVSI’s tenth monthly compliance report (MCR) for the BSPP, as 
required by Condition of Certification COM-6 in the CEC Final Decision. The information 
contained in this report covers engineering, procurement, construction, and environmental 
compliance activities that were performed during August 2011. 

On August 18, 2011, Solar Trust of America (STA) announced the company intends to pursue a 
switch in technology from concentrated solar thermal to photovoltaics at the BSPP. This 
commercial decision will require some revised environmental permitting analysis. STA met with 
the CEC staff on August 24, 2011 to discuss next steps for repermitting and onsite activities. On 
August 26, 2011 we submitted a detailed letter (see Exhibit 1) explaining the maintenance 
activities that are planned for the repermitting period. The purpose of the letter was to explain 
what activities STA believes are necessary to implement its commitment to remain in 
compliance with all conditions of certification.  We understand that CEC Staff is currently 
reviewing the letter and will provide a written response. 

Overall Project Status  

As stated above, and communicated to the CEC, PVSI will be shifting to a maintenance mode.  It 
is anticipated that the Project will shift to maintenance in Mid-October 2011.   The on-site staff is 
preparing the site for transition, and ensuring that environmental or health and safety impacts 
will be avoided during the maintenance stage. As of this MCR, the percentage completed will 
not continue to be reported as there will be no further increased in percentage completed until the 
Project is re-permitted.   

Engineering 

There was no engineering work performed in August 2011 by KPE because of STA’s decision to 
re-design the Project.   
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Procurement 

The procurement for August 2011 consisted of Desert Tortoise (DT) fencing. 

Construction 

During August, KPC conducted safety training for new staff and visitors, installed Project signs 
on both of the Site entrances, continued clearing and grubbing activities on Dracker Drive and in 
the Shared Facilities Area, completed Solar Field Phase 1B topographical survey, continued dust 
control activities, and performed SWPPP-related maintenance and repairs.  

Weekly coordination calls and monthly meetings were held during the reporting period between 
STA Compliance Team, PVSI, AECOM (PVSI’s environmental contractor), KPE, and KPC. An 
Early Works 3-Week Look Ahead schedule for the construction activities is included in Exhibit 2. 
A key events list is included in Exhibit 3. The commercial operation date (COD) for the BSPP 
will be provided upon finalization of the revised Project schedule.     

EPC Activities Accomplished During Reporting Period    

This section of the MCR provides detailed information on the engineering, procurement, and 
construction activities that were accomplished during the reporting period.  

All engineering and design activities are currently on hold pending the submittal and approval of 
the Project redesign.   There are no further engineering activities planned until the Project has 
completed the necessary repermitting. 

Procurement.  KPC conducted the following procurement related activities during August 2011:  

• Ordered and received 62,000 LF of DT Fencing. 

Procurement activities planned for September 2011 include: 

• None. 

Construction. The following section discusses the construction activities conducted during 
August 2011 and those planned for September 2011. Representative photographs of the 
construction activities performed during the reporting period are included in Exhibit 4. 
Biological, cultural, and paleontological resource monitors participated in weekly look-ahead 
meetings to discuss planned activities and were onsite as required during the reporting period. 
Major construction activities performed during the reporting period included:  
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• Completed Phase 1B DT fence topographical survey. 

• Continued clearing and grubbing on Dracker Drive and in Shared Facilities Area. 

• Continued silt fence (SWPPP) maintenance. 

• Continued dust control activities. 

• Installed 2 STA signs at Project entrances. 

• Completed check dam survey as-built drawings. 

• Began ESA fence removal. 

• Began to haul off cleared & grubbed material off Site. 

Construction activities planned for September 2011 include the following: 

• Continue dust control activities. 

• Continue clearing and grubbing activities. 

• Begin chipping cleared & grubbed material. 

• Continue to haul off cleared & grubbed material off Site. 

• Begin demobilizing equipment. 

• Begin application of dust palliative to areas of disturbance within Phase 1A boundary. 

Compliance Activities 

This section of the MCR focuses on PVSI’s activities related to ensuring that compliance with all 
the Conditions of Certification as currently outlined in the BSPP Commission Decision are 
achieved in a timely and satisfactory manner. The following information is provided per the 
requirements set forth in Condition of Certification COM-6. 

Compliance Matrix. The compliance matrix was updated during the reporting period to reflect the 
dates that compliance submittals were provided to the CEC and the dates approvals were 
obtained from the CBO, CEC CPM, or delegate agency. A reformatted compliance matrix to 
reflect the maintenance stage will be included as Exhibit 5 in the next MCR.  

Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  
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Date To Condition Subject 
08/19/12 CEC COM-06                                              MCR # 9  

 

08/19/12 

 

08/26/11 

CEC 
 

CEC 

COM-06 

 

For Information 
Purposes 

                              MCR #9 Confidential Sections 

 

Response to BLM  Compliance Maintenance Strategy 

    

Required Documents Submitted With This Report. The Commission Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the Project’s 
MCR. The following paragraphs describe the compliance activities that were completed during 
the reporting period: 

♦ AQ-SC01 (AQCMM): As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager (AQCMM) is responsible for directing and documenting 
compliance with the construction-related air quality Condition of Certification at the Project 
site and linear facilities. Additional monitors will be assigned as needed to cover times when 
there are multiple tasks occurring simultaneously that require oversight, extended hours of 
construction, or when the AQCMM is unavailable. A copy of the ACQMM’s monthly report 
is included in Exhibit 6, and the daily monitoring log is available on site for the CPM’s 
inspection. 

♦ AQ-SC02 (AQCMP): Construction mitigation measures as set forth in this condition and in 
the Project’s approved Air Quality Construction Mitigation Plan (AQCMP) were complied 
with during the reporting period. Specific information on the implementation of the plan’s 
measures is included in the AQCMM’s Monthly Report included in Exhibit 6. 

♦ AQ-SC03 (Construction Fugitive Dust Control): The onsite construction well continues to 
produce water for dust control. Clearing and grubbing operations continued with water trucks 
providing dust control as frequently as needed. Also in an effort to mitigate dust plumes, 
speeds are being limited for all construction vehicles.   

♦ AQ-SC04 (Dust Plume Response Requirement): KPC is responding to all visible dust plumes 
by increasing the application of water where needed. If watering does not adequately mitigate 
the dust plume, construction activities in that area are suspended until conditions improve. 
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♦ AQ-SC05 (Diesel-Fueled Engines Control): All construction equipment on site has been 
inspected by the AQCMM or his delegate and meets the requirements established in the 
Condition of Certification AQ-SC5. Equipment log and emissions documentation are 
included in Exhibit 6. 

♦ BIO-02&04: Copies of all written reports and summaries that document biological resources 
compliance activities, including those conducted by the Biological Monitors (BMs) are 
provided in the Designated Biologist’s (DB) monthly report included in Exhibit 7. 

♦ BIO-06: During August, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 3. The number of personnel who have 
received the training to date is 251. Copies of the Worker Environmental Awareness Program 
(WEAP) training sign-in sheets for the monthly reporting period are included in Exhibit 8. 

♦ BIO-07 (Implementation of Biological Resources Mitigation Implementation and Monitoring 
Plan [BRMIMP]): The DB’s monthly report is included in Exhibit 7. 

♦ BIO-08: This condition requires that the DB/BM provide monthly documentation on how the 
impact avoidance and minimization measures have been implemented during the monthly 
reporting period. This information is included in the DB’s monthly report (see Exhibit 7). 

♦ BIO-09: This condition requires that the DB/BM provide documentation of DT clearance 
surveys and fencing installation during the monthly reporting period. This information is 
included in the DB’s monthly report (see Exhibit 7). 

♦ BIO-11: Desert Tortoise compliance verification activities conducted during the reporting 
period are described in the DB’s monthly report included in Exhibit 7. 

♦ BIO-16: This condition requires that the DB/BM provide documentation of pre-construction 
nest surveys conducted during the monthly reporting period. This information is included in 
the DB’s monthly report (see Exhibit 7).   

♦ BIO-17: This condition requires that the DB/BM provide documentation of implementation 
of Kitfox/Badger mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 7).   

♦ BIO-18: This condition requires that the DB/BM provide documentation of implementation 
of burrowing owl mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 7).  

♦ BIO-19:  There are no special status plants on the Project Site.  No further analysis required. 
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♦ BIO-22:  Not applicable to this reporting period. 

♦ CIVIL-01: Not applicable to this reporting period. 

♦ COM-05: A reformatted compliance matrix to reflect the maintenance stage will be 
submitted in the next MCR. 

♦ COM-06:  Key Events List is included in Exhibit 3. 

♦ CUL-15: During August, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 3. The number of personnel who have 
received the training to date is 251. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 8. 

♦ CUL-16: Daily monitoring reports were provided by the Cultural Resources Specialist (CRS) to 
the CEC electronically during August. The CRS’s monthly report for the reporting period is 
included in Exhibit 7. 

♦ GEN-02: Not applicable to this reporting period. 

♦ GEN-03: PVSI’s payments to the CBO during August were in the amount of $74,761.78. 

♦ GEN-06: There were no activities requiring special inspection for August. 

♦ GEN-07: No discrepancy in design and/or construction has been discovered in any 
engineering work that has undergone CBO design review and approval. 

♦ GEN-08: To date, no work has been completed that has required CBO inspection and 
approval. 

♦ MECH-01: Not applicable to this reporting period. 

♦ PAL-04: During August, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 3. The number of personnel who have 
received the training to date is 251. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 8. 

♦ PAL-05: The Paleontological Resource Specialist’s monthly report for the reporting period is 
included in Exhibit 7. 

♦ PAL-06: Any signed contracts or agreements executed during the monthly period are 
referenced in the paleontological resource specialist’s monthly report included in Exhibit 7. 
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♦ S&W-01: There was 0.005 inches of precipitation during the month of August. SWPPP 
maintenance was completed on all DT fencing and Check Dams. All erosion and sediment 
control measures will remain as planned for the foreseeable future and the effectiveness of 
the DESCP will continue to be evaluated as circumstances warrant (see SWPPP Inspection 
checklists included in Exhibit 9). The measures set forth within the DESCP were effective 
for this month.  A Daily Water Usage Log is included in Exhibit 10. 

♦ STRUCT-01: Not applicable to this reporting period. 

♦ STRUC-03: No design changes have been filed with the CBO. 

♦ STRC-04:  There have been no CBO approvals of plan checks this month for submittal to the 
CPM. 

♦ TRANS-03: No heavy haul permits were obtained from Caltrans or Riverside County during 
August. 

♦ TRANS-04: No encroachment permits were received from Caltrans or Riverside County 
during August.  

♦ TRANS-06: No hazardous materials transportation permits were received from Caltrans 
during August. 

♦ TSE-01: In accordance with this condition, an updated master submittal log is available 
online via the CBO’s website for the BSPP. 

♦ TSE-04: Not applicable to this reporting period. 

♦ Worker Safety-03: A copy of site construction safety supervisor’s (CSS) safety report for 
August is included in Exhibit 11. 

♦ Worker Safety-04b: A copy of the CBO safety monitor’s report for August is included in 
Exhibit 12. 

Submittal Deadlines Not Met.  None. 

Approved Changes to Conditions of Certification. On June 14, 2011 PVSI in accordance with Title 
20 CCR Section 1769, PVSI filed a petition for amendment to the BSPP Final Decision 
(Petition). The amendment reflected modifications to the design of the facility and the location of 
its transmission line to reflect the new proposed location of the Colorado River Substation. On 
August 24, 2011, the CEC issued an Order which deemed this Amendment approved. 
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Filings or Permits Issued by Other Governmental Agencies. None. 

Projected Compliance Activities for September 2011/October 2011. In addition to continued 
reporting on the standard compliance items that require monthly updates, PVSI anticipates that 
the following compliance documents will be submitted in the September or October MCRs: 

• AQ-SC01:  AQCMP Update/AQCMM Change Request 

• AQ-SC-08:  Surrender ATCs 

• COM-05:  Updated Matrix for Maintenance period  

• COM-06:  Monthly Compliance Report 

• CUL-13:  Phase 1B Evaluation Report 

• Waste-01:  MEC/UXO After Action Report that was for Phase 1B 

• Worker Safety-01: Updated Worker Safety Plan 

Listing of Additions to Onsite Compliance Files During Reporting Period. Copies of the documents 
included in the exhibits to this monthly compliance report have been added to the onsite 
compliance files. 

Requests to Dispose of Items Required to be in Compliance Files. For this reporting period, no 
requests are being made for the disposal of items listed in the Project owner’s compliance files. 
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Exhibit 1 
Response to BLM  

(Compliance Maintenance Strategy) 
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Exhibit 2 
Early Works 3-Week Look Ahead Schedule 



Early Works 3-Week Look Ahead

Blythe Solar Power 
Project

9/11/2011

W Th F SS M T W Th F SS M T W Th F SS M T W Th F

Crew 7-Sep 8-Sep 9-Sep 11-Sep 12-Sep 13-Sep 14-Sep 15-Sep 16-Sep 19-Sep 20-Sep 21-Sep 22-Sep 23-Sep 26-Sep 27-Sep 28-Sep 29-Sep 30-Sep 3-Oct  - 7-Oct

Well Site
Survey

Tortoise Fence / Silt Fence
Misc.

Chipping (C&G)

Soil Cement Soil 
Cement 

MPR

Clear & Grub Shared Services KPC (2)
Shake Out 
Stock Pile 

Clear & Grub MPR KPC (2)

Shake Out 
Stock Pile 

Misc KPC (2)

ESA Removal Install 2 Check 
Dams

Misc

Deliveries
Excavator
Grinder

                                                                                                                 3 Week Look-Ahead                                           Week 4

Main Plant Rd

Work

Soil SementSoil Cement Shared Services

Permanent DT Fence @ 
South End MPR

Subs/ Suppliers

Demobe

Shake Out Stock Pile 

Begin Demobe Operaton Well Yard /OfficeWBO Buffer Fence 
Removal

Shake Out Stock Pile 

Chip MPR Chip Shared Services

Soil Cement MPR 
South End
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Exhibit 3 
Key Events List 



 

 

KEY EVENTS LIST 
 

PROJECT:  Blythe Solar Power Project  
DOCKET #:  09-AFC-6C 
CEC COMPLIANCE PROJECT MANAGER:  Mary Dyas 
 

EVENT DESCRIPTION      DATE 
Date of Certification 9/15/10 
Obtain Site Control 11/04/10 
Online Date TBD 
POWER PLANT SITE ACTIVITIES  
Start Site Pre-Mobilization 11/22/10 
Start Ground Disturbance 11/29/10 
Start Grading 12/15/10 
Start Construction 12/15/10 
Begin Pouring Major Foundation Concrete TBD  
Begin Installation of Major Equipment (begin 
erection of ACC) TBD  

Completion of Installation of Major Equipment TBD  
First Combustion of Gas Turbine TBD  
Obtain Building Occupation Permit TBD 

Start Commercial Operation – UNIT 1 TBD  

Start Commercial Operation – UNIT 2 TBD  

Complete All Construction TBD 

TRANSMISSION LINE ACTIVITIES  
Start T/L Construction  TBD 
Synchronization with Grid and Interconnection TBD 
Complete T/L Construction  TBD 
HEAT TRANSFER FLUID (HTF) ACTIVITIES  
HTF Delivery TBD 
WATER TREATMENT FACILITY ACTIVITIES   
Turn Over in Commissioning Water Treatment  TBD 
Complete Turnover in Commissioning Water 
Treatment  TBD 
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Exhibit 4 
Construction Photographs  



 

Survey in Phase 1B 

 

Clear and Grub in Shared Facilities Area 



 

Removal of ESA Fencing 

 

Check Dam Installation 



 

Installation of Project Sign at Intersection of Dracker Drive & Black Rock Road 

 

Monthly Safety Recap with Staff, Inspectors and Crew 



 

Clear & Grub in Shared Facilities Area 

 

Survey As-Built Check Dams 



 

Clear and Grub Haul Off 

 

Silt Fence Repair 
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Exhibit 5 
Compliance Matrix 

(A Compliance Maintenance Matrix will be  
Submitted with the Next MCR) 
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Exhibit 6 
Air Quality Construction Mitigation Documentation 



AQCMM Monthly Summary for August 2011 

Blythe Solar Power Project 

Weather 

Temperatures ranged from the 80 to 114 (degrees F) with sunny days. On August 27th 2011 the project 
encountered a small rain event, approximately 0.005” of rain fell and caused erosion along the fence 
line. The installation of the check dams served its purpose in most areas.  

Air Quality 

Site work activities this month that had the potential to produce fugitive dust emissions included 
clearing and grubbing as well as operations on the main plant road.  To mitigate fugitive dust emissions, 
a water truck was being utilized as frequently as needed.  If watering does not adequately mitigate the 
dust plume, construction activities in that area are suspended until conditions improve. 

The Air Quality Construction Mitigation Plan (AQCMP) for the Blythe Solar Power Project requires all 
construction equipment to be inspected by the Air Quality Construction Mitigation Manger (AQCMM). 
All construction equipment on site has been inspected by the AQCMM or his delegate and 
meets the requirements of California Air Resources Board (CARB).  The major pieces of equipment 
onsite may be found in the following equipment list.   

AQ-SC3(b) states that all unpaved roads shall be stabilized with a non-toxic soil stabilizer. For the reason 
that we do not plan to enter the Solar Field 1A section anytime soon and instead of having the water 
truck water down that area for dust control reasons until we plan on building in that area, we decided to 
apply Soil Sement on the unpaved road. The dust control plan states that dust control requires water or 
a soil binder, thus the Solar Field 1A area is in compliance with the BLM approved binder called Soil 
Sement and the rest of the disturbed areas on the project as being treated with water. 









EIN # Tier # Vehicle Description Vehicle Make/Model Vehicle Serial # Engine Model Engine Family Engine Serial #
VG6V57 Tier 3 Blade John Deere 772GP DW772GP625550 6090HDW01AB 9JDXL09.0102 RG6090L061725
XN5U75 Tier 3 Backhoe CAT 450E EBL00357 C4.4 ACERT 8PKXL04.4NUI C4E06384
NV4K69 Tier 4 Loader Volvo 150G VCEL150GE00022113 D13H BVSXL12.8T4i 268570

Blythe Solar Power Project - Construction Equipment List 
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Exhibit 7 
Resource Specialists’ Monthly Reports  

(Monthly Report of Cultural Resources  
Monitoring Activities Filed Confidentially)
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INTRODUCTION 
 
On behalf of Palo Verde Solar I, LLC (PVSI), AECOM biologists performed biological resource 
construction monitoring in August, 2011, for Phase 1A of the Blythe Solar Power Project 
(Project or BSPP). Phase 1A includes development of the initial production well, creation of an 
equipment staging area around the production well, development of a Shared Facilities 
(Services) area, development of an East/West (E/W) Connector Road linking the Well (Staging) 
Area to the north end of the Main (Permanent) Access Road, development of the Main Access 
Road itself, and construction of a portion of the Unit 1 solar field including the power block area. 
Biological monitoring of Phase 1A construction in August was conducted in compliance with the 
following agency approvals and permits issued for the Project: 
 

• California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Blythe Solar Power Project Commission Decision, CEC-800-2010-009-CMF, DOCKET 
NUMBER 09-AFC-6 September 15, 2010) 

• Blythe Solar Power Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-6C, October 2010) and appended 
Compliance Plans: 

o Revegetation Plan (Appendix C of BRMIMP) 
o Desert Tortoise Relocation/Translocation Plan (Appendix D of BRMIMP) 
o Raven Management Plan (Appendix E of BRMIMP) 
o Weed Management Plan (Appendix F of BRMIMP) 
o Burrowing Owl Mitigation Plan (Appendix G of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix I of 

BRMIMP) 

• U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 
Blythe Solar Power Plant No. FWS-ERIV-09B0186-10F0880 (October 8, 2010) and BO 
Amendment (March 28, 2011) 

• Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 
CACA-048811 (November 1, 2010) 

• Record of Decision (ROD), BSPP and Amendment to the California Desert Conservation 
Area Plan, BLM Case File Number CACA-048811, Environmental Impact Statement 
FES 10-41 (October 2010) 
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This report documents compliance monitoring activities and species observed on site during 
biological monitoring conducted in August 2011. The following biological monitoring took place 
in August: 
 

• Biological monitoring of fence repairs, sign installation, and vegetation consolidation for 
chipping along Main Access Road; 

• Biological monitoring of clear and grub activities in Shared Facilities; 

• Biological monitoring of sign installation in Well Area; 

• Weekly reconnaissance for ravens, focusing on potential subsidies. 

A list of wildlife species observed and photos taken during these activities are provided in 
Attachments 2 and 3, respectively. 

PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Southern California inland desert, approximately 8 miles west of 
the city of Blythe and 2 miles north of Interstate 10 (I-10) in Riverside County (County), 
California. The Project is located on a 7,025-acre ROW owned by the federal government and 
managed by the BLM, pursuant to an ROW grant issued to PVSI from BLM and the parallel 
electric power plant certification issued by CEC. The total Project Disturbance Area (at build 
out) will be 7,025 acres. Phase 1A of the Project (the current phase), which totals 773 acres, is 
shown in Figure 1. 
 
When fully constructed, the Project will have a nominal output of 1,000 megawatts (MW), 
consisting of four independent 250-MW power plants (Units #1, #2, #3, and #4). The units will 
be developed in phases, and construction commenced on November 29, 2010, for the Well Area 
and Main Access Road within Phase 1A. The first unit is expected to come on line in 2014, and 
subsequent units are anticipated to come on line in each of the following 3 years. 
 
MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the BSPP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
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During August 2011, Project activities were in compliance with the COCs that apply to the 
construction activities. These COCs are as follows: 
 

• BIO-1: Designated Biologist Selection and Qualifications 
• BIO-2: Designated Biologist Duties 
• BIO-3: Biological Monitor Selection and Qualifications 
• BIO-4: Biological Monitor Duties 
• BIO-5: Designated Biologist and Biological Monitor Authority 
• BIO-6: Worker Environmental Awareness Program 
• BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
• BIO-8: Impact Avoidance and Minimization Measures 
• BIO-9: Desert Tortoise Clearance Surveys and Fencing 
• BIO-10: Desert Tortoise Relocation/Translocation Plan 
• BIO-11: Desert Tortoise Compliance Verification 
• BIO-13: Raven Management Plan 
• BIO-14: Weed Management Plan 
• BIO-17: American Badger and Desert Kit Fox Impact Avoidance and Minimization 

Measures 
• BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures 
• BIO-19: Special-Status Plant Impact Avoidance, Minimization, and Compensation 
• BIO-22: Mitigation for Impacts to State Waters 
• BIO-26: Couch’s Spadefoot Toad Impact Avoidance and Minimization Measures 

 
No pre-construction biological surveys were conducted during August and COCs dealing solely 
with pre-construction surveys are not covered in this month’s report. The remaining biological 
COCs pertain to compensatory mitigation or operations, and are therefore also not covered in 
this report.  
 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
The DB continues to administer a BSPP-specific Worker Environmental Awareness Program 
(WEAP) that includes a brochure, training video, species cards, and hard hat stickers. As 
required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
WEAP training prior to start of work. 
 
All personnel reporting to the field in August received WEAP training, as detailed in the 
comprehensive MCR. A Kiewit Safety and Compliance Manager, assisted by the DB, 
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administered the WEAP training to new employees. Signed affidavits are kept on file by the 
Kiewit Safety and Compliance Manager and the PVSI Compliance Manager. 
 
METHODOLOGY 
 
Biological Monitoring 
 
Construction monitoring was conducted in compliance with COCs BIO-8 and BIO-9. 
Construction activities were confined to the surveyed and staked and/or fenced disturbance 
boundaries in accordance with these conditions. Areas not yet fenced with DT exclusion fencing 
were monitored during construction and related disturbance activities (e.g., driving of equipment, 
water truck spraying, UXO and cultural resource testing) and were cleared for DT prior to the 
start of the work day. Construction activities were monitored by the DB or BM (with DB 
oversight). When clearing, grubbing, and grading occurred in these areas, the DB or BM walked 
ahead of the construction equipment as it moved along its designated path.  
 
Data Collection and Management 
 
Biological monitoring data were collected on designated Daily Biological Monitoring Logs and 
electronically scanned/uploaded daily. Global Positioning System (GPS) data (e.g., special-status 
species detections, sign, and burrow data) were also collected and uploaded daily. A database is 
maintained of all GPS data and detailed survey results.  
 
SUMMARY OF ACTIVITIES 
 
Activities for August 2011 were as follows: 
 
August 1-5: 
• Fence inspection and biological monitoring of sign installation along Main Access Road. 
• Biological monitoring of clear and grub activities in Shared Facilities. 
• Biological monitoring of sign installation in Well Area. 

 
August 8-12: 
• Fence inspection along Main Access Road. 
• Biological monitoring of clear and grub activities in Shared Facilities. 
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August 15-19: 
• Fence inspection and biological monitoring of fence repairs along Main Access Road. 
• Biological monitoring of clear and grub activities in Shared Facilities. 

 
August 22-26: 
• Biological monitoring of vegetation consolidation for chipping along Main Access Road. 
• Biological monitoring of clear and grub activities in Shared Facilities (through August 23). 
• Monitoring of Environmentally Sensitive Areas (ESAs) and invasive plant populations in 

Phase 1A. 
 
August 29-31: 
• Biological monitoring of fence repairs and vegetation consolidation for chipping along 

Main Access Road. 
• Biological monitoring of clear and grub activities in Shared Facilities. 

 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Table 1 summarizes construction and biological monitoring activities and observations. Daily 
notes detailing compliance monitoring activities are provided in Attachments 4. 
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Table 1 Compliance Monitoring Observations 

Location 
Construction 

Activity 
Survey 
Type 

Start 
Date 

End 
Date

Monitor 
Special‐
Status 
Species 

Observations 

PHASE 1A ‐ UNIT 1 

Main Access 
Road 

None 
Fence 

Inspection 
1‐
Aug 

1‐
Aug 

Tina Poole 
(ADB) 

none  Inspected existing fence integrity. All fine.  

None  N/A 
2‐
Aug 

2‐
Aug 

KF 
KF observed north of well yard along Main Access 
Road. 

Sign 
Installation 

Biological 
Monitoring

3‐
Aug 

3‐
Aug 

none 
Monitored installation of a sign south of Main Access 
Road. Caught and relocated coachwhip snake offsite.  

None 
Fence 

Inspection 

12‐
Aug 

12‐
Aug 

Ray Romero 
(DB) 

none 
Collected coordinates of check dams. Relocated desert 
iguana and coachwhip found along silt fenceline. 

15‐
Aug 

15‐
Aug 

none 
Drove fenceline and noted soil erosion along some 
areas. Notified crew. Relocated 4 desert iguanas found 
along silt fenceline.  

Fence Repairs 
Biological 
Monitoring

16‐
Aug 

16‐
Aug 

none 
Checked on crews hand‐backfilling eroded fence 
sections. 

None 
Fence 

Inspection 
19‐
Aug 

19‐
Aug 

none 
Checked DT fenceline along Main Access Road for 
wildlife; none observed. 

Vegetation 
Consolidation 
for Chipping 

Biological 
Monitoring

24‐
Aug 

24‐
Aug 

none 
Monitored skip‐loader consolidating cleared 
vegetation for chipping. Provided site orientation to a 
new BLM monitor. 

25‐
Aug 

25‐
Aug 

none 
Monitored skip‐loader separating cut vegetation from 
soil.  

26‐
Aug 

26‐
Aug 

none 
Work areas pre‐surveyed. Vegetation being loaded 
into large trash bins to be hauled off site. 

31‐
Aug 

31‐
Aug 

none 
Continuing consolidating vegetation in preparation for 
chipping. 
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Location 
Construction 

Activity 
Survey 
Type 

Start 
Date 

End 
Date

Monitor 
Special‐
Status 
Species 

Observations 

Main Access 
Road 

Fence Repairs 
Biological 
Monitoring

29‐
Aug 

29‐
Aug 

Ray Romero 
(DB) 

none 
Monsoon rains over weekend damaged fence at south 
end of Main Access Road. Monitored backhoe filling 
washed out areas. 

30‐
Aug 

30‐
Aug 

none 
Continuing to repair rain‐damaged fences and 
consolidating vegetation in preparation for chipping. 
All monitors present for activities. 

31‐
Aug 

31‐
Aug 

none 

Major fence repairs done; minor backfilling being done 
today. All monitors present for activities. Removed 
black‐tailed hare carcass (probably coyote predation) 
found near wash and buried offsite. 

Shared 
Facilities 

Clear and Grub 
Biological 
Monitoring

1‐
Aug 

1‐
Aug 

Tina Poole 
(ADB) 

none  Monitored clear and grub.  

2‐
Aug 

2‐
Aug 

none  Monitored clear and grub.  

3‐
Aug 

3‐
Aug 

KF 
Monitored clear and grub. No water truck present, but 
dust levels acceptable. Observed known KF pair in 
Shared Facilities.  

4‐
Aug 

4‐
Aug 

none 

Monitored clear and grub and buffer for known KF. No 
need to relocate them if not continuing work in Shared 
Facilities. Found 6 sidewinders; only able to capture 
and relocate 1 adult and 2 juveniles.  

5‐
Aug 

5‐
Aug 

none 
Monitored clear and grub. Located another sidewinder 
and removed to north of site. 

8‐
Aug 

8‐
Aug 

Ray Romero 
(DB) 

KF 
Monitored clear and grub. Checked on KF burrows; 
new sign present. Buffer staking still in place. 
Relocated sidewinder to off site. 
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Location 
Construction 

Activity 
Survey 
Type 

Start 
Date 

End 
Date

Monitor 
Special‐
Status 
Species 

Observations 

Shared 
Facilities 

Clear and Grub 
Biological 
Monitoring

9‐
Aug 

9‐
Aug 

Ray Romero 
(DB) 

none 
Monitored clear and grub by backhoe. Relocated 
another sidewinder offsite. Spot checked installation 
of 2 check dams at culvert J near Kokopelli site. 

10‐
Aug 

11‐
Aug 

none 
Monitored clear and grub by backhoe with water tank 
present to control dust. Cultural, UXO, and BLM 
monitors also present. Relocated more snakes offsite. 

12‐
Aug 

12‐
Aug 

KF 
Monitored clear and grub, including near KF burrow 
buffer. Backhoe operator knows to stay away from 
buffer.  

15‐
Aug 

15‐
Aug 

none 
Monitored clear and grub. Walked area and saw no 
roadkill. Cultural, Native American, and UXO monitors 
also onsite. 

16‐
Aug 

16‐
Aug 

none 

Monitored clear and grub by backhoe. New water 
truck driver being trained. GPS corners in Shared 
Facilities that will not be cleared/grubbed. Observed 
known KF at entrance to burrow.  

17‐
Aug 

17‐
Aug 

none 

Monitored clear and grub. All monitors present. Matt 
Tennyson (Cultural Monitor) onsite escorting family 
around foxholes where their grandfather's dog tags 
were found. 

18‐
Aug 

18‐
Aug 

none 
Monitored backhoe performing clear and grub. 
Observed known KF pair outside burrow complex. 

19‐
Aug 

19‐
Aug 

none  Monitored backhoe performing clear and grub.  

22‐
Aug 

22‐
Aug 

KF 
Monitored backhoe performing clear and grub. 
Relocated sidewinder to offsite. Observed KF running 
near known burrow. 

23‐
Aug 

23‐
Aug 

KF 
Observed known KF pair resting outside burrow with 
backhoe working nearby. Relocated sidewinder offsite. 
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Location 
Construction 

Activity 
Survey 
Type 

Start 
Date 

End 
Date

Monitor 
Special‐
Status 
Species 

Observations 

Well Area 

Sign 
Installation 

Biological 
Monitoring

3‐
Aug 

3‐
Aug 

Tina Poole 
(ADB) 

none  Monitored installation of sign in well yard. 

None 

4‐
Aug 

4‐
Aug 

none 
Found active rattlesnake burrow outside well yard 
near fueling tank. Flagged it and notified crew. 

5‐
Aug 

5‐
Aug 

none 
Checked snake burrow and removed 2 sidewinders 
north of site for crews' safety. 

ESAs 
 ‐ Botany 1‐3 
 ‐ Toad 1 & 2 

None 
ESA & 
Weed 

Monitoring

25‐
Aug 

25‐
Aug 

Scott 
McMillan 
(Designated 
Botanist) 

none 
Weed populations in ESAs below reporting threshold. 
Saharan mustard observed around some areas of Main 
Access Road. 

PHASE 1B ‐ UNIT 2 

ESAs 
 ‐ Botany 4‐9 

ESA Fencing 
Biological 
Monitoring

29‐
Aug 

29‐
Aug 

Ray Romero 
(DB) 

none  Kiewit removing fencing around ESAs in Phase 1b. 
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FIGURES 
  



Source: NAIP 2009; RiversideCounty 2010; AECOM 2011

Blythe Solar Power Project

Figure 1
Monthly Compliance
Biological Resources

Report - August
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SPECIES OBSERVED DURING AUGUST 
MONITORING 



 
1 

WILDLIFE SPECIES DETECTED DURING  
BIOLOGICAL COMPLIANCE CLEARANCE SURVEYS AND MONITORING 

BSPP 
August 2011 

 
 Scientific Name          Common Name 

INVERTEBRATES 
Hadrurus arizonensis desert hairy scorpion 
Order Odonata, Infraorder Anisoptera dragonfly 
Pogonomyrmex barbatus harvester ants 
Genus Pepsis tarantula hawk wasp 
 
AMPHIBIANS – None observed 
 
REPTILES 
Cnemidophorus tigris western whiptail lizard 
Crotalus cerastes sidewinder rattlesnake 
Dipsosaurus dorsalis desert iguana 
Gambelia wislizenii long-nosed leopard lizard 
Masticophis flagellum coachwhip snake 
Phrynosoma platyrhinos desert horned lizard 
Pituophis catenifer gopher snake 
Uta stansburiana side-blotched lizard 
 
BIRDS 
Callipepla gambelii Gambel’s quail 
Cathartes aura turkey vulture 
Chordeiles acutipennis lesser nighthawk 
Columba livia rock dove 
Corvus corax  common raven 
Geococcyx californianus roadrunner 
Icterus cucullatus hooded oriole 
Lanus ludovicianus1 loggerhead shrike1 
Piranga ludoviciana western tanager 
Zenaida asiatica white-winged dove 
Zenaida macroura mourning dove 
 
MAMMALS 
Dipodomys deserti desert kangaroo rat 
Myotis sp. mouse-eared bat 
Lepus californica black-tailed jackrabbit 
Neotoma lepida desert wood rat 
Sylvilagus audubonii desert cottontail 
Spermophilus tereticaudus round-tailed ground squirrel 
Vulpes macrotis arsipus desert kit fox 
 
 
1 State species of special concern 
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Looking north in Shared Facilities at during clearing and grubbing activities     08/01/2011 

Dust control in Shared Facilities during clear and grub     08/01/2011 
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Looking west at a Hooded oriole in Shared Facilities    08/01/2011 

Sidewinder rattlesnake released north of site     08/02/2011 
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Clear and grub with dust control, looking southwest in Shared Facilities    08/03/2011 

Looking north in Shared Facilities at clear and grub     08/03/2011 
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Known and avoided kit fox burrow in Shared Facilities    08/03/2011 

Looking northwest at sign installation at main entrance to project site.    08/03/2011 
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Tire repair on backhoe in Shared Facilities   08/05/2011 

Close-up of  loggerhead shrike in well yard  08/03/2011 
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Baby sidewinder removed from Shared Facilities to be released outside of site   08/04/2011 

Three adult sidewinders being released north of site   08/05/2011 
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Looking north on main road at the consolidation of cleared vegetation in preparation for chipping    08/25/2011 

Looking east along main road at vegetation consolidation.  Water truck standing by to control dust.   08/30/2011 
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For {IXO issues, contact Health and Safety Director (above) and {IXO Specialist Dan McKinnon (937) 219-5242

ies" dial 911

Signalure:

In

General trfonitoring Section
Candition ComplianceT Comments

A) Site checked for biota prior to construction? EvesJ No I N/A

B) Speed limit 25mph, no off road activity frYeslNo ! N/A
C) Crew trained on biological minimization measures? .*es]No D N/A
D) Construction activities outside of plant site designed to
avoid imoacis to biolooical resources

lYes I N?ZNIA

E) l',light lighting avoids wildlife habitat LlYes J NoZ N/A
F) Noise levels less than 65 dBA between Feb 15 - Apr 15
(see COC for exceotions)

lYes I trto Z/ttlR

G) Vehlcleslequipment checked for DT prior to movement J

l4Yes L: No L_l N/A
H) Wildlife pitfali (trenches/bores) and entrapment
{pipesiculverts) areas checked - note check times, starl/end
of day status lramoslcovered/capoed @ end of davl

ftesaNglwe

l) Construction outside of DT exclusion fence with AB/BM
present

nYes I Ngtwa
J) Construction activity {including spoilsltopsoil) and traffic
ONLY within flaosed areas

{VesC No I N/A

K) No standing water, note cheek times/locations AYesl No Lj N/A ,tEU \nd )l..tA tP.A -&
L) Road kill removed, note species/location nYes I NoFN/A y'lerr-e
M) AB informed of hazardous spills with proper clean
up/disposal, toxins avoided, hazardous materials stored in
approved locations

lYes I No/Nte

V/prtt
N) Trashlfood in sealed containers, removed daily ,tVesJ No ! N/A

O) No pets/firearms/weapons, wildlife not fed ,ZYesf' No I N/A

P) Erosion control (eg. silt fences) present and functioning fresCNo I N/A

Q) Cactisalvaged
Ft-e

R) $pecial status species observed? Describe HF lYesf,NotrNlA lJaflttaf we$ laud ebv.Azp\e t*I ) D.r-/Y PFfi(wrl
S) lf present, are invasive weed species below reporting
threshold? Describe {see Weed lD Guide lnstruclions)

fresJ No f, N/A

T) DT exclusion fence intact? Note any repairs made to
fencinq (see fence insoection timinq details in BIO 9.d.).

fiesJ No I N/A

AB=Authorized Biologist, T

SM Phase IA BM Formwirh Photo



lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

' -lncidental $pecies Observed

NotesJCommenb Section
are to be captured in chronolosicai order. Iffollow uo is re.quired" olease includenotes detaiiins this.

Activitv {ACTII
l. DTFencing 5. Excavation
2. Access/egress 6. UXA Activities
3. Cleartgrub r. SWPPP J -
4. G,ariiig S. Oriterryffiffi

LgcatianILSg)2
l. DTFence 5. Other
2. Welt Site 6. Other
3. Access Road 7. Other

Carrytiance Levels {CL}3
l. Acceptable
2. Nofificatian
3. Non-campliance
4. Non-compliance Res olzttion

Signature:

4. Drainage



Biolosical Monitor: ffi/e Date: 3 *ua ??lt
Starting Location
and Activitv:

JffiD..PuC.sc(-4E /a-aua-
Sife
Code: Blythe

Weather: ctg;!a,uv Sfarf
la :4) AM

Midday
./6 : A6

End
/ :Oo PM

Rainfall?

YN
.E

, emp: I B7 /oo /aY
To Cloud Cover: <5 <5 <s

Daily Biological Monitoring Log - Blythe Solar Power Praject
Solar Millennium BSPP Phase IA Constraction

(ISFWS Biological Opinion FWS-ERIV-09801 t6-I LFhtgA
California Energt Commission Final Conditions of Certilicatian 0g-AFC-6

ALL MONITORS WILL NOTIFY A POINT OF CONTACT (pOC) UPON ARRML ONSITE
Contact Designated Biologist Ray Romero (AECOM) (714) 567-2786 and Kiewit POC or foreman on arrival
For heaith and safety issues, please contact the Health and Safefy Director (AECOM) Jennifer Guigliano (619) 764-6832
For IIXO issues, contact Health and Safety Director (above) and UXO Specialist Dan McKinnon (937) 219-5242

Signature:

Ine dial 9l I
General lf onitoring Seetion

Condition Cornplianee? Cammenlls
A) Site checked for biota prior to construction? ,ffiesJ No ! N/A

B) $peed limit 25mph, no off road activity ffiesl No I NIA
C) Crew trained on biological minimization measures? ,{xestr No D NIA
D) Construction activities outside of plant site designed to
avoid impacts to biolooical resources

lYes ! NoFNtA lto**
E) Night lighting avoids wildlife habitat lYes n ruoZ6{lR
F) Noise levels less than 65 dBA between Feb 15 - Apr 15
{see COC for exceotions)

IYes I ttofrun
G) Vehiclesiequipment checked for DT prior to movement -ffiesJNo I N/A
H) Wildlife pitfall (trenches/bores) and entrapment
{pipeslculverts) areas checked - note check times, start/end
of day status framps/coveredlcapped @ end of davl

lYes I No !-l N/A

l) Construction outside of DT exclusion fence with AB/BM
Dresent 7
J) Construction activity (including spoils/topsoil) and traffic
ONLY within flaqqed areas

frYesC No I N/A

K) No standing water, note check timesllocations Z?esf,NolN/A M r+y41/P/n -aF.
L) Road kill removed, note species/location 5t DElrr1;Dg| fiesJNo I N/A ,*?F}s#.*tts
M) AB informed of hazardous spills with proper clean
upldisposal, toxins avoided, hazardous materials stored in
approved locations

ptesJ No ! N/A

Vlu.,
N) Trashlfood in sealed containers, removed daily p*esJNo I N/A

O) No pets/firearms/weapons, wildlife not fed /es} No I N/A

P) Erosion control (eg. silt fences) present and functioning y'es1No I N/A

Q) Cacti salvaged tu;(
R) Special status specles observed? Describe DKtr pes}No f, N/A KJtou"/t /xr in 9n'el Se,,elce\
S) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

*es]No f, N/A

T) DT exclusion fence intact? Note any repairs made to
fencing (see fence inspection timinq details in BIO 9.d.).

rtesJNo I N/A

AB=Authorized Biologist, BM=Biological Monitor, DT=Deseri Tortoise"gOC=California E Conditions of

SM Phase I A BM Form u'th Photo Log



lncidental $pecies: Daily notation of species other than KF, AB, WBO, or DT

NotslComments Section

tncidental $pacies Observed :

Species Activitv {of species} Location
SDrutuDrQ l>4fu'> - fr/?v-trorl t/6*-D/E t(/r{l\ b"
Lordaztfra-> Sflflt&-\ Fuat+7 SS illttN Fr-4ryr aA.
6)u*tt- fu,&rltt- -/at&Aj fi,fl1117 Ie-r+D
4n*t+uttttO /#t/ttt,lk- . lffii,k- PD . /hlAta) nApr tul9D
u,8TE?i, fl4lt*AEE futpn SS

Notes/comments are to be cantured in chronological order. If follow up is required, please include notes detailing this.

'w of'

>+.5' hg Cccntrfr,P -
ofi /vtP n et,el

abi

.G ac.rps ia>>.
Adivitv HCfil

i, DTFenring 5. Excavation
2. Access/egress 6. UXO Activities

Location (LOC)2

I. DTFence 5. 2ther
2. l*ell Sire 6. Other
3. Access Road 7. 2tlter

Co mn tiance L ev els (C I)3
I. Aeceptable
2. Notifcation
3. Non-compliance
4. N on-compliance Res alution

3. Clearigrub 7" SWPPP

4. Gradig ! Otry,r ftrez,$fljw 4. Drainage



Daily Biological Monitoring Log - Blythe Solur Power Pra.iect
Solar Millennium BSPP Phase 1A Construction

US FIVS Eiotogical Opinion FWS-ENV-09801 86-I AFh&B|
Calfornia Energt Commission Final Conditions of Certifiealion 09-AFC-6

Contact Designated Biologist Ray Romero {AECOM) (714) 567-2786 and Kiewit POC or foreman on arrival
For health and safety issues, please contact the Health and Safety Director (AECOM) Jennifer Guigliano (619) 764-6582
For IIXO issues, contact Health and Safety Director (above) and UXO Specialist Dan MeKhr:on {937) 219-5242

ples1 No ! N/A

AB=A Monitor, DT=Desert T

Signature:

Biolooical Monitor:
\--l - 

^I t alA f'ootE Date: Y AUl- ?,rtt I
Starting Location
and Activitv:

SllAeED gEv(6
/l/ F4? f l-"t-tL t Code: : Btvthe

Weather: Sfart
b'&aut Wna

/O :Od i /:aOPM

Rainfall?

YO
Tema: oF' 82 ?R /oz
Yo Cloud Cover: a d 4

ALL MONITORS WILL NOTIFY A POINT OF CONTACT (POCJ UPON ARRIVAL ONSITE

G*neral iilon itorino Seclion

A) Site checked for biota prior lo construction? esnNonN/A

B) Speed limit 25mph, no ofi road activity esINoINiA
C) Crew trained on biological minimization rneasures? esiNonN/A
D) Construction activities outside of plant site designed to lYes J trtoZrule

E) Night lighting avoids wildlife habitat

F) Noise levels less than 65 dBA between Feb 15 - Apr 15

G) Vehicleslequipment checked for DT prior to movement es!NoINlA
H) Wildlife pitfall (trenches/bores) and entrapment
(pipes/culverts) areas checked - note check times, starVend

l) Construction outside of DT exclusion fence with AB/BM lYes f No24{A

J) Construction activity {including spoilsltopsoil) and traffic eslNslN/A
K) Na standing water, note check times/locations eslNoIN/A
Li Road kill removed, note species/location estrNoINlA

M) AB informed of hazardous spills with proper clean
upldisposal, toxins avoided, hazardous materials stored in

eslNonN/A

N) Trash/food in sealed containers, removed daily esINoIN/A
O) No pets/firearms/weapons, wildlife not fed esilNolN/A

P) Erosion control (eg. silt fences) piesent and functioning fres- No I N/A

iYes I lto;4n
R) Special status species observed? Describe 

TbrV es I Nb fl N/A

S) lf present, are invasive weed species below reporting
threshoid? Describe iseeWeed lD Guide lnstructions)

T) DT exclusion fence intact? Note any repairs made to izXes t iNo Ll N/A

SM Phase ]A BM Fomwith Blythe./inal 011))l

Energy Commission Conditions of Certification



(+
(r)

lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

Notesl0ornments $ection

l. DT Fencing
2. Accessiegress
3. Clearigrub
4. Grading

Signature:

5. hcavatian
6. UXO Aetivtries
7. SWPPP
8. Other (#)DtF
1,a*t4'etflffi

Lacation (LOC)2

i. DTFence s O*er rt't49/&
2. t+'ett Site 6. other St**@9++g;l
3. Access Road -. Other IIEHG

Compliance Levets (CD"
). "Acceptable
2. Notification
3- Non-compltance
4. Non-complinnce Resolution

lncidental Species Observed
SDecies Activitv {of soecies) Location

St re. v o tyK, // z mu:s / F D* Br*SK/il1^ 8lEEzstt) /4) -SS-Z Mfr< t/

- t4 )uueils< t.
f,*vttuth tQ /' tt A3n r.*t t K Ft t Et-Lr^\ CE6gila, e,/wcatt& I6L WEIJ- YflEi)
3n,n)'li O-coitnk ' FtHtro -s-<e.(-EAA '
briprrt{< Frte*atilu lt

IV*p-r/6l]/ilK FaiZzla tN(e ,

Notes/comments are to be captured in chronolosical order. If follow up is reouired- olease include notes detailins this.

EHCE

a

r\) 3

il 23'



Daily Biological Monitoring Log - Blythe Solsr Power Froject
Solar Millennium BSPP Phase IA Constraction

U S FII'S B io lo g ic al O p inio n F WS- E N V-09 B 0 I I 6- I 0 F 0 I I 0
California Energt Comtnission Final Conditians of Certiticatian 09-AFC-6

ALL MONITORS WILL NOTIFY A POINT OF CONTACT (POC) UPON ARRTVAL ONSITE
Contact Designated Bioiogist Ray Romero (AECOM) {714) 567-2786 and Kiewit POC or foreman on arrival
For health and safety issues, please contact the Health and Safery Director (AECOM) Jennifer Guigliano (619) 764-6882
For L|XO issues, contact Health and Safety Director (above) and 1IXO Specialist Dan McKiruron (937) 219-5242
In emersencies" dial 911

a-

Manitor: V/vA fuLE Date: 3 Aue zot t
Starting Location
and Activitu:

3ry4rcQ) SFy/Ce
?-tt*.P. * /-tzLA

Sife
Cade: Blvthe

Weather: -Su"vtvY , Lt€48
w/,vD /'-2,*4-t--

Start
/-:&AM

Midday
/O:Oo

End
/2:,'4PM

Rainfall?

Y6)
Temo: /- 78 '48 /25
To Cloud Cover: o O

la

General Monitoring Section
Condition Comoliance? Ca9l'men6.

A) Site checked for biota prior to construction? fiVes. No I N/A hy$-,3 
-s,ew6,ri'14u4 4 ",

B) Speed limit 25mph, no off road activity EvesA No I NIA
C) Crew trained on bioiogical minimization rneasures? 6YesC No I N/A
D) Construction activities outside of plant site designed to
avoid impacts to biolooical resources

lYes J no/wa Aa-c
E) Night lighting avoids wildlife habital lYes J tto Z/Nm
F) Noise levels less than 65 dBA between Feb 15 - Apr 15
(see COC for exceptions)

fYes I NofN/A

G) Vehicles/equipnrent checked for DT prior to movement EYesC No I N/A
H) Wildlife pitfall (trenches/bores) and entrapment
(pipes/culverts) areas checked - note checJ<. times, starVend
ofdav status framns/covered/caooed @ end ofdavl

IYes ! no{fue
v

l) Construction outside of DT exclusion fence wilh AB/BM
present

IYes f No/Nt*
J) Construction activity (including spoilsltopsoil) and traffic
ONLY within flaqqed areas

*t
AYes )., No l-r N/A

K) No standing water, note check timesilocations ptesCNo n N/A tdfrbfteL{ +a /;,U .- -;,t__

L) Road kill removed, note species/location ZYesJ No n N/A 'ilo,r*
M) AB informed of hazardous spills with proper clean
upldisposal, toxins avoided, hazardous materials stored in
aooroved loeations

Jyes ! nor/Wa
'A't*''-z

N) Trashlfood in sealed containers, removed daily wesu No ii N/A

O) No petslfirearmslweapons, wildlife not fed fiVesC No I N/A

P) Erosion control (eg. silt fences) present and funciioning 4esl No Lj NIA

Q) Cacti salvaged Yes I N{nra /e-tr,t!
R) $pecial status species observed? Describe pesC No I N/A 'lt,*^ o
S) lf present, are invasive weed species below reporting
threshold? Descilbe (see Weed lD Guide lnstructions)

fres. No f, N/A

Ti DT exclusian fence intact? Note any repairs made to
fencina isee fence insoection timino details in BIO 9.d.).

/Yes L No Ll N/A

^;; 
^- :,":",' ::-:.::,:'#;i :,,' :"ffiil :"':'-- 

" :



lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

lncidental Species Observed
Species Activity {of species} Location
SDrart illEP rlattgrl - \ttl/DrAtz^ t,tR FIEI-7A/hF. ooTs(ne I
3.M.tt-(bMZ ll ,l

SbErzt)tDf:l2 ,r -gb4eEa .Educps

Notes/Comments Section
are to be captured in chronological order. If follou' up is required- please include notes detailing this.

r)
4ctivin (ACTII

1. DTFencing 5. E*cavation
2. Access/egress 6. UXO Activities
3. Clearigrub 7. SWPPP

Location (LOC)2

I. DT Fence 5. Other
2. Well Site 6. Otker
3. .4ccess Road 7. Other

Como liance L ev els (CL ) "

l. Acceptable
2. Notification
3. Non-campliance
4. Non-complience Res olution4. Grading

Signature:

8. Other

e.zeeg
4. Drainage Cr

















































































 

 

Mark Luttrell 
Program Manager  
AECOM 
2101 Webster Street, Suite 1900 
Oakland, CA  94612 
 
September 9, 2011 
 
RE: PAL-5, Summary of paleontological monitoring and mitigation activities at the Blythe 
Solar Power Project (BSPP) for the period of August 2011.  
 
Dear Mr. Luttrell, 
 
This letter is to update you on SWCA Environmental Consultants paleontological monitoring and 
mitigation activities at the BSPP site during the period of August 1 to August 31, 2011. During this 
period, no activities resulted in trenching or excavations below 5 feet in depth and no work was 
performed in designated paleontologically sensitive areas requiring paleontological monitoring. 
In accordance with Conditions of Certification (COCs) PAL-2 and PAL-5, the Lead Paleontological 
Monitor, Jessica DeBusk, consulted with the construction field manager on scheduled work 
activities and determined that no work was planned to occur in high sensitivity fossil bearing 
areas of the site. No significant paleontological resources were discovered and no issues or 
concerns regarding paleontological resources were identified during this time.  
 
It is a pleasure working with you on this project. If you have any questions please do not hesitate 
to contact me.  
 
Respectfully, 

 
 
Cara Corsetti, M.S.  
Principal 
Paleontological Resources Specialist, BSPP 
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Exhibit 8 
Worker Environmental Awareness Training 

Sign-In Sheets 









 

 

 
 

Blythe Solar Power Project 
(09-AFC-6C) 
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Exhibit 9 
SWPPP Inspection Checklists 
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(09-AFC-6C) 

 
Monthly Compliance Report #10 

 
 
 
 
 

Exhibit 10 
Daily Water Usage Log  



Table 2-1. Daily Water Meter Usage Log

Blythe Solar Power Plant
Early Works

Meter # Date Meter Read Daily Water 
Use (gal)

Water Use to 
Date (gal)

Water Use to 
Date (Acre-

Feet)

Kiewit Rep. Pumpimg Times and Duration Pump Running 
Time (minutes)

Test Well #2 12/8/2010 3,100 0 0 0 Factory Testing
Test Well #2 12/14/2010 15,300 12,200 12,200 0.04 John Upton
Test Well #2 12/15/2010 20,200 4,900 17,100 0.05 Erick Espinosa
Test Well #2 12/20/2010 34,700 14,500 31,600 0.10 Mike Moneymaker
Test Well #2 12/28/2010 61,900 27,200 58,800 0.18 Mike Moneymaker
Test Well #2 12/29/2010 78,600 16,700 75,500 0.23 Mike Moneymaker
Test Well #2 12/30/2010 88,900 10,300 85,800 0.26 Mike Moneymaker
Test Well #2 1/3/2011 118,400 29,500 115,300 0.35 Mike Moneymaker
Test Well #2 1/4/2011 137,600 19,200 134,500 0.41 Mike Moneymaker
Test Well #2 1/5/2011 163,000 25,400 159,900 0.49 Mike Moneymaker
Test Well #2 1/6/2011 172,000 9,000 168,900 0.52 Mike Moneymaker
Test Well #2 1/7/2011 180,100 8,100 177,000 0.54 Mike Moneymaker
Test Well #2 1/10/2011 187,000 6,900 183,900 0.56 Mike Moneymaker
Test Well #2 1/11/2011 210,000 23,000 206,900 0.63 Mike Moneymaker 7:45am-8:25am, 8:45am-8:55am, 11:10am-11:20am 40, 10, 10
Test Well #2 1/12/2011 275,700 65,700 272,600 0.84 Mike Moneymaker 7:45am-8:20am, 11:20am-11:52am, 12:05-12:15pm, 1pm-1:09pm, 1:36-1:55, 2:03-

2:11, 2:28-2:46
Test Well #2 1/13/2011 297,800 22,100 294,700 0.90 Mike Moneymaker 8:00am-8:10am, 1:50pm-2:08pm, 2:26pm-2:36pm
Test Well #2 1/14/2011 306,800 9,000 303,700 0.93 Mike Moneymaker 12:47pm-1:05pm
Test Well #2 1/18/2011 339,700 32,900 336,600 1.03 Mike Moneymaker 8:25am-8:46am, 11:11am-11:30am, 1:24pm-1:42pm, 2:24pm-2:32pm
Test Well #2 1/19/2011 375,800 36,100 372,700 1.14 Mike Moneymaker 8:16am-8:31am, 11:45am-12:08pm
Test Well #2 1/20/2011 380,100 4,300 377,000 1.16 Mike Moneymaker 7:55am-8:10am, 9:05am-9:22am, 2:03pm-2:12pm
Test Well #2 1/21/2011 388,200 8,100 385,100 1.18 Mike Moneymaker 8:05-8:21am
Test Well #2 1/24/2011 406,500 18,300 403,400 1.24 Mike Moneymaker 7:54-8:03am, 2:13-2:31pm
Test Well #2 1/25/2011 415,900 9,400 412,800 1.27 Mike Moneymaker 2:25-2:45pm
Test Well #2 1/26/2011 442,300 26,400 439,200 1.35 Mike Moneymaker 11:16-11:34, 1:05-1:18, 2:32-2:51pm
Test Well #2 1/27/2011 470,200 27,900 467,100 1.43 Mike Moneymaker 8:24-8:51, 12:58-1:17, 2:02-2:19
Test Well #2 1/28/2011 497,700 27,500 494,600 1.52 Mike Moneymaker 8:07-8:24, 11:43-12:05, 2:03-2:25pm
Test Well #2 1/31/2011 521,400 23,700 518,300 1.59 Mike Moneymaker 7:00am-7:08am, 7:11am-7:19am, 11:02-11:18am, 2:20pm-2:35pm
Test Well #2 2/1/2011 544,300 22,900 541,200 1.66 Mike Moneymaker 7:04am-7:08am, 7:28am-7:33am, 8:21am-8:28am, 11:07am-11:14am, 11:31am-

11:37am, 2:08pm-2:25pm
Test Well #2 2/2/2011 565,700 21,400 562,600 1.73 Mike Moneymaker 7:15-7:20, 7:46-7:53, 11:26-11:33, 12:50-1:00
Test Well #2 2/3/2011 589,300 23,600 586,200 1.80 Mike Moneymaker 10:31-10:49, 1:31-1:40, 2:18-2:26
Test Well #2 2/4/2011 605,200 15,900 602,100 1.85 Mike Moneymaker 7:37am-7:48am, 11:31am-11:46am, 1:42pm-1:54pm
Test Well #2 2/7/2011 624,800 19,600 621,700 1.91 Mike Moneymaker 7:45am-8:00am, 1:14pm-1:28pm, 2:05pm-2:13pm
Test Well #2 2/8/2011 649,700 24,900 646,600 1.98 Mike Moneymaker 7:26am-7:40am, 10:51am- 11:04am, 1:15pm-1:29pm, 2:24pm-2:30pm
Test Well #2 2/9/2011 668,900 19,200 665,800 2.04 Mike Moneymaker 7:44am- 7:56am, 12:50pm- 1:04pm, 2:19pm-2:30pm
Test Well #2 2/10/2011 689,800 20,900 686,700 2.11 Mike Moneymaker 7:31am-7:44am, 11:55am-12:10pm, 1:58pm-2:10pm, 2:20pm-2:27pm
Test Well #2 2/11/2011 707,200 17,400 704,100 2.16 Mike Moneymaker 8:00am-8:14am- 12:55pm-1:10pm, 2:06pm-2:13pm
Test Well #2 2/14/2011 725,500 18,300 722,400 2.22 Mike Moneymaker 7:14-7:31, 11:24-11:39, 2:21-2:30pm
Test Well #2 2/15/2011 746,200 20,700 743,100 2.28 Mike Moneymaker 7:49-8:08, 12:08-12:21, 2:18-2:30pm
Test Well #2 2/16/2011 766,500 20,300 763,400 2.34 Mike Moneymaker 7:45-8:03, 11:53-12:07, 2:16-2:24
Test Well #2 2/17/2011 783,800 17,300 780,700 2.40 Mike Moneymaker 7:51-8:11, 11:38-11:54
Test Well #2 2/18/2011 795,000 11,200 791,900 2.43 Mike Moneymaker 7:15-7:30, 12:34-12:41pm
Test Well #2 2/22/2011 813,000 18,000 809,900 2.49 Mike Moneymaker 7:14-7:25, 10:03-10:16, 1:56-2:15
Test Well #2 2/23/2011 828,500 15,500 825,400 2.53 Mike Moneymaker 7:54-8:13, 2:04-2:16
Test Well #2 2/24/2011 842,600 14,100 839,500 2.58 Mike Moneymaker 7:22-7:34, 11:31-11:46
Test Well #2 2/25/2011 855,400 12,800 852,300 2.62 Mike Moneymaker 7:17-7:30, 1:47-1:58pm
Test Well #2 2/28/2011 869,700 14,300 866,600 2.66 Mike Moneymaker 7:18-7:33, 1:57-2:10pm
Test Well #2 3/1/2011 889,400 19,700 886,300 2.72 Mike Moneymaker 7:28-7:43, 11:30-11:46, 2:11-2:22pm
Test Well #2 3/2/2011 904,000 14,600 900,900 2.76 Mike Moneymaker 7:18-7:31, 1:24-1:40
Test Well #2 3/3/2011 914,500 10,500 911,400 2.80 Mike Moneymaker 7:21-7:36, 2:11-2:20
Test Well #2 3/4/2011 944,000 29,500 940,900 2.89 Mike Moneymaker 7:21-7:37, 8:51-9:06, 10:52-11:07, 12:41-12:56
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Test Well #2 3/7/2011 958,500 14,500 955,400 2.93 Mike Moneymaker 7:30-7:45, 1:36-1:50
Test Well #2 3/8/2011 975,500 17,000 972,400 2.98 Mike Moneymaker 7:28-7:44, 11:55-12:10, 2:13-2:20
Test Well #2 3/9/2011 995,100 19,600 992,000 3.04 Mike Moneymaker 7:34-7:50, 12:51-1:06, 2:05-2:15
Test Well #2 3/10/2011 1,017,700 22,600 1,014,600 3.11 Mike Moneymaker 9:15-9:31, 11:56-12:13, 1:47-2:04
Test Well #2 3/11/2011 1,045,800 28,100 1,042,700 3.20 Mike Moneymaker 7:44-7:55, 8:31-8:44, 11:27-11:34, 1:01-1:15, 1:38-1:44
Test Well #2 3/14/2011 1,071,800 26,000 1,068,700 3.28 Mike Moneymaker 7:19-7:30, 9:57-10:06, 11:03-11:17, 1:24-1:35, 2:02-2:09
Test Well #2 3/15/2011 1,104,400 32,600 1,101,300 3.38 Mike Moneymaker 8:04-8:25, 10:12-10:25, 11:38-11:52, 1:30-1:45, 2:18-2:22pm
Test Well #2 3/16/2011 1,141,500 37,100 1,138,400 3.49 Mike Moneymaker 7:15-7:22, 7:48-8:04, 9:24-9:40, 11:08-11:28,1:19-1:30, 1:59-2:12
Test Well #2 3/17/2011 1,179,700 38,200 1,176,600 3.61 Mike Moneymaker 7:52-8:12, 9:25-9:40, 10:56-11:15, 1:02-1:12, 1:44-1:56, 2:24-2:27
Test Well #2 3/18/2011 1,211,600 31,900 1,208,500 3.71 Mike Moneymaker 8:15-8:30, 9:32-9:47, 11:37-11:50, 1:34-1:48, 2:18-2:22pm
Test Well #2 3/21/2011 1,245,800 34,200 1,242,700 3.81 Mike Moneymaker 7:30-7:44, 8:58-9:13, 10:27-10:41, 1:35-1:50, 2:12-2:23pm
Test Well #2 3/22/2011 1,278,200 32,400 1,275,100 3.91 Mike Moneymaker 7:29-7:41, 9:53-10:09, 11:29-11:42, 1:30-1:40, 2:08-2:21pm
Test Well #2 3/23/2011 1,311,100 32,900 1,308,000 4.01 Mike Moneymaker 7:31-7:45, 9:32-9:46, 11:15-11:29, 1:09-1:20, 1:54-2:06pm
Test Well #2 3/24/2011 1,343,600 32,500 1,340,500 4.11 Mike Moneymaker 7:42-7:57, 9:22-9:36, 11:16-11:31, 1:26-1:40, 2:16-2:22pm
Test Well #2 3/25/2011 1,382,300 38,700 1,379,200 4.23 Mike Moneymaker 7:34-7:46, 9:39-9:54, 10:40-10:55, 11:47-12:02, 1:20-1:36, 2:02-2:10
Test Well #2 3/28/2011 1,425,100 42,800 1,422,000 4.36 Mike Moneymaker 7:19-7:35, 8:39-8:54, 9:57-10:12, 11:22-11:37, 1:10-1:25pm
Test Well #2 3/29/2011 1,458,700 33,600 1,455,600 4.47 Mike Moneymaker 7:27-7:41, 10:36-10:55, 11:38-11:50, 1:05-1:15, 1:53-2:07
Test Well #2 3/30/2011 1,498,400 39,700 1,495,300 4.59 Mike Moneymaker 7:28-7:35, 8:54-9:15, 10:00-10:10, 11:43-12:03, 1:00-1:15, 2:04-2:16
Test Well #2 3/31/2011 1,534,100 35,700 1,531,000 4.70 Mike Moneymaker 7:26-7:33, 7:51-8:04, 9:44- 9:50, 10:37-10:47, 11:22-11:32, 1:22-1:34, 2:01-2:16
Test Well #2 4/1/2011 1,564,500 30,400 1,561,400 4.79 Mike Moneymaker 7:19-7:25, 8:34-8:47, 9:16-9:24, 10:02-10:11, 11:17-11:33; 12:
Test Well #2 4/4/2011 1,604,800 40,300 1,601,700 4.92 Mike Moneymaker 7:27-7:43, 8:19-8:28, 9:57-10:07, 10:32-10:44, 11:34-11:45, 1:28-1:38, 1:55-2:10pm

Test Well #2 4/5/2011 1,638,700 33,900 1,635,600 5.02 Mike Moneymaker 7:23-7:30, 7:47-7:57, 8:33-8:44, 11:06-11:21, 12:20-12:32, 1:44-1:58pm
Test Well #2 4/6/2011 1,673,900 35,200 1,670,800 5.13 Mike Moneymaker 7:30-7:39, 8:42-8:52, 9:09-9:20, 10:15-10:23, 11:06-11:16, 1:04-1:15, 1:28-1:37, 2:18-

2:21pm
Test Well #2 4/7/2011 1,711,400 37,500 1,708,300 5.24 Mike Moneymaker 7:22-7:33, 8:50-8:59, 9:26-9:38, 11:01-11:11, 11:47-11:57, 12:57-1:06, 1:28-1:35, 2:08-

2:20pm
Test Well #2 4/8/2011 1,748,200 36,800 1,745,100 5.36 Mike Moneymaker 7:31-7:37, 8:26-8:37, 8:52-9:02, 9:34-9:44, 11:13-11:23, 12:50-12:58, 1:29-1:39, 1:57-

2:09pm
Test Well #2 4/11/2011 1,781,200 33,000 1,778,100 5.46 Mike Moneymaker 7:33-7:47, 9:33-9:46, 10:53-11:02, 11:35-11:45, 12:58-1:09, 1:24-1:31, 2:13-2:18pm

Test Well #2 4/12/2011 1,813,800 32,600 1,810,700 5.56 Mike Moneymaker 7:24-7:34, 8:44-8:55, 10:21-10:31, 10:45-10:55, 11:27-11:40, 1:39-1:54pm
Test Well #2 4/13/2011 1,850,200 36,400 1,847,100 5.67 Mike Moneymaker 7:23-7:38, 9:21-9:37, 11:19-11:32, 12:15-12:26, 1:24-1:34, 2:12-2:21pm
Test Well #2 4/14/2011 1,889,300 39,100 1,886,200 5.79 Mike Moneymaker 7:25-7:36, 7:55-8:06, 10:15-10:26, 10:42-10:55, 11:52-12:07, 1:15-1:25, 2:04-2:13pm

Test Well #2 4/15/2011 1,922,700 33,400 1,919,600 5.89 Mike Moneymaker 7:29-7:39, 8:28-8:40, 10:40-10:57, 11:21-11:31, 12:05-12:16, 1:31-1:41, 2:09-2:19pm

Test Well #2 4/18/2011 1,958,500 35,800 1,955,400 6.00 Mike Moneymaker 7:34-7:48, 8:55-9:09, 10:45-11:00, 1:00-1:10, 2:00-2:16pm
Test Well #2 4/19/2011 1,989,500 31,000 1,986,400 6.10 Mike Moneymaker 7:21-7:33, 10:06-10:18, 11:54-12:09, 1:42-1:58, 2:16-2:21pm
Test Well #2 4/20/2011 2,003,700 14,200 2,000,600 6.14 Mike Moneymaker 7:24-7:38, 11:52-12:07pm
Test Well #2 4/21/2011 2,031,100 27,400 2,028,000 6.22 Mike Moneymaker 7:32-7:47, 10:32-10:43, 11:38-11:48, 12:47-12:59, 1:46-2:02pm
Test Well #2 4/22/2011 2,065,700 34,600 2,062,600 6.33 Mike Moneymaker 7:48-8:05, 8:36-8:47, 9:29-9:39, 11:11-11:21, 12:03-12:13, 12:47-12:57pm
Test Well #2 4/25/2011 2,095,800 30,100 2,092,700 6.42 Mike Moneymaker 6:31-6:43, 8:01-8:11, 10:04-10:14, 11:02-11:13, 12:51-1:09pm
Test Well #2 4/26/2011 2,125,800 30,000 2,122,700 6.51 Mike Moneymaker 6:32-6:44, 8:10-8:21, 9:41-9:55, 11:41-11:56, 1:16-1:24pm
Test Well #2 4/27/2011 2,155,900 30,100 2,152,800 6.61 Mike Moneymaker 6:34-6:49, 8:58-9:13, 10:34-10:48, 12:50-1:05pm
Test Well #2 4/28/2011 2,204,600 48,700 2,201,500 6.76 Mike Moneymaker 6:33-6:48, 8:22-8:35, 9:33-9:46, 10:15-10:32, 11:30-11:36, 11:45-11:55, 12:18-12:27, 

2:47-2:57pm
Test Well #2 4/29/2011 2,247,900 43,300 2,244,800 6.89 Mike Moneymaker 12:55-1:00, 1:56-2:00
Test Well #2 5/2/2011 2,272,000 24,100 2,268,900 6.96 Mike Moneymaker 5:55-6:12, 8:44-8:54, 10:18-10:33, 1:19-1:25pm
Test Well #2 5/3/2011 2,302,800 30,800 2,299,700 7.06 Mike Moneymaker 6:14-6:27, 7:41-7:56, 9:43-9:56, 11:41-11:55, 1:03-1:13
Test Well #2 5/4/2011 2,329,700 26,900 2,326,600 7.14 Mike Moneymaker 6:09-6:23, 9:04-9:21, 10:05-10:19, 12:06-12:20pm
Test Well #2 5/5/2011 2,367,300 37,600 2,364,200 7.26 Mike Moneymaker 6:07-6:20, 7:05-7:18, 8:31-8:45, 10:05-10:18, 11:24-11:37, 12:45-12:58pm
Test Well #2 5/6/2011 2,394,900 27,600 2,391,800 7.34 Mike Moneymaker 6:15-6:30, 7:12-7:24, 9:31-9:47, 12:24-12:36
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Test Well #2 5/9/2011 2,430,200 35,300 2,427,100 7.45 Mike Moneymaker 6:06-6:19, 7:01-7:14, 9:09-9:22, 10:41-10:54, 12:13-12:27, 1:19-1:26
Test Well #2 5/10/2011 2,457,300 27,100 2,454,200 7.53 Mike Moneymaker 6:09-6:25, 7:19-7:33, 9:20-9:34, 12:47-1:01pm
Test Well #2 5/11/2011 2,491,500 34,200 2,488,400 7.64 Mike Moneymaker 6:44-6:56, 8:45-9:09, 10:28-10:34, 12:06-12:18, 1:13-1:30pm
Test Well #2 5/12/2011 2,524,600 33,100 2,521,500 7.74 Mike Moneymaker 6:14-6:26, 7:12-7:25, 8:57-9:11, 10:34-10:46, 12:15-12:29, 1:19-1:25pm
Test Well #2 5/13/2011 2,536,500 11,900 2,533,400 7.77 Mike Moneymaker 6:10-6:23, 7:08-7:21am
Test Well #2 5/16/2011 2,577,000 40,500 2,573,900 7.90 Mike Moneymaker 6:02-6:17, 7:03-7:16, 8:03-8:16, 8:59-9:13, 9:55-10:08, 10:49-11:03
Test Well #2 5/17/2011 2,601,800 24,800 2,598,700 7.98 Mike Moneymaker 10:47-11:00, 11:36-11:51, 12:12-12:26, 1:01-1:11pm
Test Well #2 5/18/2011 2,635,300 33,500 2,632,200 8.08 Mike Moneymaker 9:34-9:48, 10:32-10:46, 11:44-11:58, 1:26-1:40, 2:44-2:57pm
Test Well #2 5/19/2011 2,675,800 40,500 2,672,700 8.20 Mike Moneymaker 6:04-6:18, 7:08-7:22, 8:40-8:54, 9:51-10:05, 11:06-11:21, 12:23-12:37pm
Test Well #2 5/20/2011 2,729,600 53,800 2,726,500 8.37 Mike Moneymaker 6:16-6:30, 7:21-7:35, 8:18-9:02, 10:25-10:47, 12:04-12:18pm
Test Well #2 5/23/2011 2,769,600 40,000 2,766,500 8.49 Mike Moneymaker 6:47-7:01, 7:38-7:44, 7:58-8:04, 8:24-8:31, 8:38-8:52, 9:02-9:10, 9:51-9:57, 10:27-

10:34am
Test Well #2 5/24/2011 2,814,700 45,100 2,811,600 8.63 Mike Moneymaker 5:30-5:37, 6:05-6:12, 6:35-6:49, 6:55-7:02, 7:53-8:00, 8:04-8:18, 9:03-9:10, 9:35-9:49, 

11:12-11:25, 12:44-12:57pm
Test Well #2 5/25/2011 2,865,400 50,700 2,862,300 8.78 Mike Moneymaker 5:53-6:00, 6:12-6:19, 6:45-7:06, 7:22-7:29, 8:06-8:20, 8:28-8:35, 9:08-9:13, 9:38-9:50, 

11:26-11:40, 12:38-12:54
Test Well #2 5/26/2011 2,918,400 53,000 2,915,300 8.95 Mike Moneymaker 5:30-5:37, 5:57-6:06, 6:28-6:35, 6:53-7:07, 7:12-7:19, 7:53-8:00, 8:18-8:31, 8:51-8:58, 

9:15-9:22, 9:40-9:54, 10:54-11:07, 12:32-12:45pm
Test Well #2 5/27/2011 2,982,800 64,400 2,979,700 9.14 Mike Moneymaker 6:52-7:06, 8:05-8:19, 9:34-9:47, 11:02-11:16,5:30-5:37,6:05-6:12,6:30-6:37,7:13-

7:20,7:45-7:52,8:27-8:34,9:04-9:11,9:28-9:35,9:55-10:02,10:31-10:39,10:57-11:04
Test Well #2 5/31/2011 3,054,100 71,300 3,051,000 9.36 Mike Moneymaker 7:33-7:47,8:51-9:04,10:15-10:28,11:31-11:45,12:52-1:06,5:30-5:37,6:00-6:07,6:24-

6:31,6:52-6:59,7:27-7:34,8:00-8:07,9:13-9:20,9:36-9:43,10:04-10:11,10:35-
10:42,11:12-11:19 

Test Well #2 6/1/2011 3,104,800 50,700 3,101,700 9.52 Mike Moneymaker 6:50-7:04, 8:10-8:23, 9:42-9:58,5:30-5:37,5:55-6:02,6:15-6:22,6:45-6:52,7:12-
7:19,7:47-7:54,8:10-8:17,9:59-10:06,10:30-10:37,11:07-11:14,11:22-11:29

Test Well #2 6/2/2011 3,177,200 72,400 3,174,100 9.74 Mike Moneymaker 7:05-7:19, 8:19-8:33, 9:32-9:46, 10:48-11:02, 12:15-12:29pm,5:39-5:46,6:02-6:09,6:33-
6:47,7:26-7:33,7:53-8:00,8:41-8:48,9:10-9:17,9:30-9:37,10:35-10:42,11:09-11:16

Test Well #2 6/3/2011 3,225,200 48,000 3,222,100 9.89 Mike Moneymaker 7:07-7:21, 8:16-8:29, 9:35-9:48, 11:13-11:27pm,5:36-5:43,6:01-6:08,6:22-6:29,6:46-
6:53,8:00-8:07,9:14-9:21,10:21-10:28,10:50-10:57

Test Well #2 6/6/2011 3,282,800 57,600 3,279,700 10.07 Mike Moneymaker 6:33-6:47,8:27-8:42,9:55-10:09,11:08-11:22,12:30-12:44,5:38-5:45,5:58-6:05,6:17-
6:24,6:50-6:57,7:41-7:48,8:41-8:48,10:06-10:13,11:20-11:27

Test Well #2 6/7/2011 3,332,500 49,700 3,329,400 10.22 Mike Moneymaker 6:50-7:05,8:46-9:00,10:25-10:38,12:15-12:30, 5:35-5:42,6:02-6:09,6:30-6:37,7:53-
8:00,8:21-8:28,9:07-9:14,11:07-11:14,11:28-11:35

Test Well #2 6/8/2011 3,392,600 60,100 3,389,500 10.40 Mike Moneymaker 6:50-7:04, 8:36-8:49, 9:53-10:07, 11:09-11:22, 12:25-12:38pm
Test Well #2 6/9/2011 3,459,500 66,900 3,456,400 10.61 Mike Moneymaker 7:17-7:30, 8:50-9:04, 10:05-10:18, 11:35-11:49, 12:56-1:04pm  5:40-5:47, 6:05-6:12, 

6:26-6:33, 6:57-7:02, 7:43-7:50, 8:26-8:33, 9:07-9:14, 9:42-9:49, 10:27-10:34, 11:01-
11:08

Test Well #2 6/10/2011 3,516,200 56,700 3,513,100 10.78 Mike Moneymaker 6:50-7:04, 8:11-8:25, 10:50-11:04, 1:05-1:20  5:35-5:42, 6:13-6:20, 6:39-6:46, 7:06-
7:13, 7:44-7:51, 9:07-9:14, 9:48-9:55, 10:22-10:24

Test Well #2 6/13/2011 3,531,800 15,600 3,528,700 10.83 Mark O-O 5;32-5:42, 6:02-6:09, 6:26-6:33, 6:49-6:56
Test Well #2 6/14/2011 3,575,000 43,200 3,571,900 10.96 Mike Moneymaker 6:53-7:06, 9:52-10:06,  5:35-5:42, 5:58-6:03, 6:18-6:25, 6:46-6:53, 7:17-7:24, 8:05-

8:12, 8:48-8:55, 9:17-9:24, 10:08-10:17, 11:11-11:18
Test Well #2 6/15/2011 3,615,700 40,700 3,612,600 11.09 Mike Moneymaker 6:11-6:55, 9:46-10:01,  11:21-11:34, 12:46-12:59
Test Well #2 6/16/2011 3,683,200 67,500 3,680,100 11.29 Mike Moneymaker 6:35-6:49, 8:12-8:26, 9:30-941, 10:35-10:49, 12:13-12:27, 1:56-2:10   5:35-5:42, 6:15-

6:22, 6:55-7:02, 7:51-7:58, 8:32-8:39, 9:10-9:17, 9:51-9:58, 12:48-12:55
Test Well #2 6/17/2011 3,690,100 6,900 3,687,000 11.31 Mike Moneymaker 8:38-8:52
Test Well #2 6/20/2011 3,769,000 78,900 3,765,900 11.56 Mike Moneymaker 5:35-5:42, 6:00-6:07, 6:20-6:27, 6:43-6:50, 7:07-7:58, 8:24-8:38, 8:40-8:48, 8:53-9:10, 

9:23-9:30, 9:54-10:08, 10:10-10:17, 10:44-11:02, 11:18-11:25,11:32-11:46, 12:35-
12:49

Test Well #2 6/21/2011 3,844,100 75,100 3,841,000 11.79 Mike Moneymaker 5:40-5:47, 6:15-6:22, 6:39-6:46, 6:46-7:30, 7:34-7:48, 7:55-8:02, 8:17-8:30, 8:53-9:00, 
9:00-9:13, 9:36-9:43, 9:44-10:00, 10:31-10:44, 11:15-11:24, 1:26-1:36
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Test Well #2 6/22/2011 3,901,100 57,000 3,898,000 11.96 Mike Moneymaker 5:35-5:42, 6:04-6:11, 6:25-6:32, 7:02-7:15, 7:40-7:48, 8:16-8:23, 9:02-9:36, 10:17-
10:24, 10:46-10:59, 11:00-11:07, 12:09-12:23, 1:22-1:34

Test Well #2 6/23/2011 3,955,600 54,500 3,952,500 12.13 Mike Moneymaker 5:32-5:39, 5:50-5:57, 6:12-6:19, 6:39-7:01, 7:39-7:53, 8:26-8:31, 9:38-9:52, 10:07-
10:14, 11:02-11:23, 11:59-12:10

Test Well #2 6/24/2011 4,013,800 58,200 4,010,700 12.31 Mike Moneymaker 5:40-5:47, 6:12-6:19, 6:31-6:38, 6:59-7:13, 7:31-7:45, 8:00-8:07, 8:22-8:36, 8:50-8:57, 
9:15-9:28, 9:45-9:52, 10:00-10:07, 10:09-10:18, 10:30-10:37, 10:44-11:01, 11:05-
11:12, 11:44-11:59, 12:52-1:06

Test Well #2 6/27/2011 4,083,400 69,600 4,080,300 12.52 Mike Moneymaker 5:35-5:42, 5:58-6:05, 6:20-6:27, 6:48-7:10, 7:26-7:32, 7:48-8:04, 8:58-9:04, 9:06-9:15, 
9:38-9:45, 9:58-10:05, 10:06-10:16, 10:27-10:34, 10:54-11:01, 11:09-11:24, 12:20-
12:34

Test Well #2 6/28/2011 4,156,500 73,100 4,153,400 12.75 Mike Moneymaker 5:40-5:47, 6:11-6:18, 6:33-6:40, 7:04-7:11, 7:26-7:34, 7:54-8:00, 8:11-8:19, 8:49-8:56, 
9:01-9:09, 9:40-9:51, 10:07-10:14, 10:32-10:40, 11:09-11:16, 11:35-11:44, 12:35-
12:44

Test Well #2 6/29/2011 4,207,300 50,800 4,204,200 12.90 Mike Moneymaker 5:35-5:42, 6:10-6:17, 6:30-6:37, 6:47-6:56, 7:00-7:10, 7:54-8:00, 8:21-8:29, 8:45-8:52, 
9:25-9:42, 10:05-10:12, 10:11-10:19, 11:05-11:12, 12:08-12:16

Test Well #2 6/30/2011 4,265,600 58,300 4,262,500 13.08 Mike Moneymaker 6:51-6:59, 7:39-7:47, 8:12-8:20, 9:10-9:18, 9:42-9:50, 10:22-10:30, 10:58-11:07, 12:00-
12:08, 12:33-12:41

Test Well #2 7/1/2011 4,293,900 28,300 4,290,800 13.17 Mike Moneymaker 6:50-6:58
Test Well #2 7/6/2011 4,304,000 10,100 4,300,900 13.20 Mike Moneymaker 6:51-7:02, 7:37-744, 5:35-5:42, 5:58-6:04, 6:19-6:26, 7:25-7:32, 8:07-8:14, 10:48-

10:55, 11:50-11:57, 12:24-12:31
Test Well #2 7/7/2011 4,329,500 25,500 4,326,400 13.28 Mike Moneymaker None, 7:51-8:11, 10:18-10:25, 12:10-12:17, 1:36-1:42
Test Well #2 7/8/2011 4,368,600 39,100 4,365,500 13.40 Mike Moneymaker 12:08-12:15, 1:06-1:14, 5:40-5:47, 6:07-6:14, 7:06-7:13, 8:29-8:36, 9:38-9:45, 12:22-

12:29, 1:17-1:24
Test Well #2 7/11/2011 4,457,100 88,500 4,454,000 13.67 Mike Moneymaker 6:30-7:17, 7:22-7:31, 8:02-8:10, 8:31-8:38, 9:03-9:11, 9:35-9:43, 10:41-10:49,  11:13-

11:21, 11:43-11:51, 12:13-12:20, 12:47-12:51, 7:27-7:36, 8:10-8:17, 9:26-9:33, 9:57-
10:04, 10:57-11:04, 11:21-11:28, 11:49-11:56, 12:32-12:39

Test Well #2 7/12/2011 4,510,100 53,000 4,507,000 13.83 Mike Moneymaker 6:02-6:11, 6:40-6:48, 5:10-5:17, 5:28-5:43, 6:36-6:50, 7:19-7:26, 8:00-8:07, 8:33-8:40, 
9:39-9:46, 10:08-10:15, 11:05-11:12, 11:42-11:49, 12:12-12:19, 12:45-12:51

Test Well #2 7/13/2011 4,586,700 129,600 4,583,600 14.07 Mike Moneymaker 6:29-6:37, 7:04-7:11, 7:37-7:45, 8:17-8:25, 8:53-9:01, 9:30-9:38, 11:10-11:18, 11:51-
11:59, 12:29-12:39, 5:00-5:07, 5:31-5:38, 5:59-6:15, 6:45-6:52, 7:16-7:27, 7:58-8:06, 
8:37-8:42, 9:15-9:22, 9;38-9:45, 10:53-11:00, 11:30-11:37, 12:18-12:25

Test Well #2 7/14/2011 4,665,300 78,600 4,662,200 14.31 Mike Moneymaker

5:58-6:06, 6:39-6:46, 7:13-7:20, 7:49-7:57, 8:30-8:38, 9:10-9:18, 9:46-9:54, 10:48-
10:56, 11:20-11:28, 11:51-11:58, 12:19-12:27, 5:05-5:12, 5:20-5:27, 5:33-5:40, 6:02-
6:09, 6:52-6:59, 7:10-7;25, 8:11-8:18, 9:22-9:29, 10:06-10:13, 10:57-11:04, 11:27-
11:34, 11:54-12:02, 12:45-12:52

Test Well #2 7/15/2011 4,730,500 65,200 4,727,400 14.51 Mike Moneymaker

5:53-6:01, 6:23-6:31, 6:57-7:05, 7:28-7:36, 8:01-8:09, 8:41-8:49, 9:10-9:18, 5:01-5:08, 
5:21-5:28, 5:52-6:00, 6:38-6:45, 7:18-7:25, 7:40-7:47, 8:22-8:29, 9:07-9:21, 9:51-9:58, 
11:05-11:12, 11:48-11:55, 12:13-12:20

Test Well #2 7/18/2011 4,807,800 77,300 4,804,700 14.75 Mike Moneymaker

6:02-6:10,6:35-6:43,7:10-7:18,7:40-7:48,8:17-8:25,8:46-8:54,9:07-9:15,9:38-
9:46,10:48-10:56,11:23-11:31,11:51-11:59, 5:00-5:07,5:27-5:34, 6:43-6:50,7:20-7:27, 
8:05-8:12, 8:45-8:52, 9:35-9:49, 10:50-10:57,11:20-11:27,12:05-12:22,12:50-12:57

8,8,8,8,8,8,8,8,8,8,8  
7,7,7,7,7,7,14,7,7,7,7 
Total=172

Test Well #2 7/19/2011 4,862,400 54,600 4,859,300 14.91 Mike Moneymaker

5:47-6:00,6:24-6:32,7:08-7:24,8:07-8:15,8:42-8:50,9:13-9:20,9:45-9:55,10:56-
11:04'11:31-11:39,12:05-12:13 5:08-5:22,5:48-5:59,6:20-6:27,7:57-8:04,8:57-
9:04,10:40-10:47

13,8,16,8,8,7,10,8,8,
8, 14,11,7,7,7,7 
Total=147

Test Well #2 7/20/2011 4,887,600 25,200 4,884,500 14.99 Mike Moneymaker
8:56-9::04,9:30-9:38, 10:03-10:10,11:10-11:18,11:41-11:49,12:15-12:23 5:00-
5:07,5:11-5:18,5:27-5:34

8,8,8,8,8,8, 7,7,7 
Total-61

Test Well #2 7/21/2011 4,919,900 32,300 4,916,800 15.09 Mike Moneymaker
M-None 5:00-5:07, 5:27-5:35, 6:12-6:19,7:00-7:07,7:23-7:30,8:15-8:22,9:19-9:26,9:37-
10:04,10:59-11:06,11:46-11:53

7,7,7,7,7,7,7,7,7,7 
Total=70

Test Well #2 7/22/2011 4,961,400 41,500 4,958,300 15.22 Mike Moneymaker
M-None 5:00-5:07,5:20-5:27,5:42-5:49,6:20-6:27,6:56-7:03,7:45-7:52,8:18-8:25,9:04-
9:11,9:44-9:51,11:01-11:08,11:47-11:54,12:15-12:22,12:40-12:47

7,7,7,7,7,7,7,7,7,7,7,
7,7 Total=91



Table 2-1. Daily Water Meter Usage Log

Blythe Solar Power Plant
Early Works

Meter # Date Meter Read Daily Water 
Use (gal)

Water Use to 
Date (gal)

Water Use to 
Date (Acre-

Feet)

Kiewit Rep. Pumpimg Times and Duration Pump Running 
Time (minutes)

Test Well #2 7/25/2011 4,985,600 24,200 4,982,500 15.29 Mike Moneymaker

5:00-5:07,5:40-5:47,7:28-7:36,8:38-8:45,9:53-10:00,11:47-11:54,12:59-1:06 M-None 7,7,8,7,7,7,7  
Total=50

Test Well #2 7/26/2011 5,027,200 41,600 5,024,100 15.42 Mike Moneymaker
5:00-5:07,5:27-5:34,6:00-6:07,6:40-6:47,8:08-8:15,8:50-8:57,9:15-9:22,10:56-
11:03,11:29-11:36,11:58-12:05,12:33-12:40

7,7,7,7,7,7,7,7,7,7,7 
Total-77

Test Well #2 7/27/2011 5,071,200 44,000 5,068,100 15.55 Mike Moneymaker
5:40-5:47,6:07-6:14,6:53-7:00,7:35-7:42,8:14-8:21,9:04-9:11,9:34-9:41,9:55-
10:02,10:56-11:04,11:32-11:39,12:03-12:10,12:53-12:40

7,7,7,7,7,7,7,7,8,7,7,
7 Total=85

Test Well #2 7/28/2011 5,112,300 41,100 5,109,200 15.68 Mike Moneymaker
5:00-5:07,5:28-5:35,5:51-5:58,6:15-6:22,6:40-6:47,7:15-7:22,8:44-8:51,9:19-9:26,9:56-
10:02,11:05-11:12,11:32-11:39,12:02-12:09

7,7,7,7,7,7,7,7,8,7,7,
7 Total=85

Test Well #2 7/29/2011 5,150,500 38,200 5,147,400 15.80 Mike Moneymaker
5:00-5:07,5:20-5:27,5:53-6:00,6:10-6:17,6:53-7:00,7:29-7:37,8:08-8:15,8:32-8:39,9:11-
9:18,9:59-10:06,11:02-11:09,11:36-11:43

7,7,7,7,7,8,7,7,7,7,7,
7 Total=85

Test Well #2 8/1/2011 5,188,000 37,500 5,184,900 15.91 Mike Moneymaker
5:00-5:07,5:20-5:27,5:50-5:57,7:01-7:08,8:30-8:37,8:50-8:57,9:15-9:23,9:39-946,10:11-
10:18,10:40-10:47,11:05-11:12,11:29-11:40,12:10-12:17,1:30-1:37

7,7,7,7,7,7,8,7,7,7,7,
11,7,7 Total=103

Test Well #2 8/2/2011 5,229,400 41,400 5,226,300 16.04 Mark Mays (O/O)
5:00:-5:07,5:30-5:37,6:15-6:37,7:13-7:20,7:54-8:01,8:45-8:52,9:24-9:31,10:28-
10:35,11:18-11:25,11:48-11:56,12:05-12:12,12:30-12:37

7,7,22,7,7,7,7,7,7,8,7
,7 Total=100

Test Well #2 8/3/2011 5,274,400 45,000 5,271,300 16.18 Mark Mays (O/O)
8:30-8:37,9:54-10:01,10:35-10:42,11:15-11:22,12:10-12:17,12:29-12:36,1:00-
1:07,1:35-1:42,2:45-2:52,3:48-3:55,4:12-4:19,4:52-5:00 

7,7,7,7,7,7,7,7,7,7,7,
7 Total=84

Test Well #2 8/4/2011 5,319,400 45,000 5,316,300 16.32 Mark Mays (O/O)
5:18-5:25,5:43-5:50,6:13-6:20,7:01-7:08,7:35-7:42,8:15-8:22,8:54-9:01,9:33-
9:40,10:41-10:48,11:09-11:16,11:39-11:46,12:35-12:42

7,7,7,7,7,7,7,7,7,7,7,
7 Total=84

Test Well #2 8/5/2011 5,366,600 47,200 5,363,500 16.46 Mark Mays (O/O)
5:10-5:17,5:29,6:00-6:07,6:20-6:27,6:53-7:00,7:29-7:36,8:44-8:51,9:12-9:19,9:33-
9:40,10:00-10:07,10:53-11:00,11:34-11:41,12:03-12:10,12:19-12:26,12:46-12:53

7,7,7,7,7,7,7,7,7,7,7,
7,7,7,7 Total=105

Test Well #2 8/8/2011 5,404,200 37,600 5,401,100 16.58 Mark Mays (O/O)
5:00-5:07,5:41-5:48,6:15-6:20,6:50-6:57,7:48-7:55,8:18-8:25,8:57-9:14,9:40-
9:47,10:58-11:05,11:34-11:41,12:14-12:21,12:49-12:56,1:15-1:22

7,7,5,7,7,7,7,7,7,7,7,
7,7 Total 89

Test Well #2 8/9/2011 5,444,300 40,100 5,441,200 16.70 Mark Mays (O/O)
5:00-5:07,5:44-5:52,6:40-6:47,7:40-7:47,8:51-8:58,9:24-9:31,10:04-10:11, 11:08-
11:13,11:30-11:37,12:06-12:14,12:20-12:27,12:58-1:05, 1:20-1:27

7,7,7,7,7,7,7,7,7,7,7,
7,7  Total=91

Test Well #2 8/10/2011 5,482,100 37,800 5,479,000 16.81 Mark Mays (O/O)
5:30-5:37,6:04-6:22,6:40-6:47,7:23-7:30,8:05-8:12,9:11-9:17,9:43-9:51,10:35-
10:41,11:04-11:12,12:33-12:40

7,18,7,7,7,6,8,6,8,7, 
Total=74

Test Well #2 8/11/2011 5,530,000 47,900 5,526,900 16.96 Mark Mays (O/O)
5:00-5:07,4:48-5:55,6:49-6:56,7:30-7:37,8:19-8:26,9:07-9:14,9:50-9:57,10:47-
10:54,11:04-11:11,11:46-11:53,12:18-12:25,1:03-1:10,1:23-1:30

7,7,7,7,7,7,7,7,7,7,7,
7,7 Total=91

Test Well #2 8/12/2011 5,567,300 37,300 5,564,200 17.08 Mark Mays (O/O)
5:30-5:37,6:02-6:09,6:41-6:48,7:25-7:32,7:49-7:56,8:01-8:08,8:46-8:53,9:19-
9:26,10:02-10:09,11:01-11:08,11:44-11:50,12:30-12:37

7,7,7,7,7,7,7,7,7,7,6,
7 Total=83

Test Well #2 8/15/2011 5,601,400 34,100 5,598,300 17.18 Mark Mays (O/O)
5:30-5:37,5:47-5:54,6:20-6:27,7:06-7:13,7:48-7:55,8:40-8:47,9:20-9:27,9:48-
9:56,11:00-11:07,11:48-11:55,12:30-12:37

7,7,7,7,7,7,7,7,7,7,7 
Total=77

Test Well #2 8/16/2011 5,631,500 30,100 5,628,400 17.27 Sal Ross (O/O)
6:08-6:13,6:49-6:55,7:37-7:42,8:28-8:35,9:10-9:17,9:58-10:03,10:58-11:05,11:40-
11:46,12:24-12:30

7,6,5,7,7,5,7,6,6 
Total=56

Test Well #2 8/17/2011 5,672,900 41,400 5,669,800 17.40 Sal Ross (O/O)
5:02-5:08, 5:40-5:46, 6:20-6:26, 7:08-7:13, 7:48-7:54, 8:28-8:34, 9:08-9:13, 9:45-9:57,  
10:26-10:32, 11:06-11:11, 11:48-11:54, 12:29-12:35, 1:03-1:08

6,6,6,5,6,6,5,12,6,5,6
,6,5  Total= 80

Test Well #2 8/18/2011 5,708,200 35,300 5,705,100 17.51 Sal Ross (O/O)
5:18-5:23, 5:42-5:48, 6:12-6:18, 6:53-6:59, 7:42-7:48, 8:27-8:33, 9:12-9:18, 9:54-
10:00, 11:27-11:32, 12:10-12:16, 12:50-12:56

5,6,6,5,6,6,5,12,6,5,6
,6,5 Total= 79

Test Well #2 8/19/2011 5,743,000 34,800 5,739,900 17.62 Sal Ross (O/O)
4:54-5:00,5:27-5:32,6:04-6:10,6:45-6:51,7:32-7:38,8:19-8:24,9:07-9:12,9:58-
10:04,10:52-10:58,11:35-10:42,12:22-12:28

6,5,6,6,6,6,5,6,6,7,6 
Total=65

Test Well #2 8/22/2011 5,771,500 28,500 5,768,400 17.70 Sal Ross (O/O)
6:39-6:46,7:09-7:14,7:51-7:57,8:38-8:44,9:27-9:33,10:16-10:22,11:38-11:44,12:23-
12:29,1:12-1:18

7,5,6,6,6,6,6,6,6 
Total=54

Test Well #2 8/23/2011 5,808,000 36,500 5,804,900 17.81 Sal Ross (O/O)
5:58-6:04,6:31-6:37,7:02-7:08,7:44-7:50,8:22-8:28,8:51-8:57,9:34-9:40,10:04-
10:10,11:05-11:11,11:49-11:55,12:44-12:50

6,6,6,6,6,6,6,6,6,6,6 
Total=66

Test Well #2 8/24/2011 5,839,700 31,700 5,836,600 17.91 Sal Ross (O/O)
5:41-5:47,6:14-6:20,7:07-7:13,8:02-8:09,8:48-8:54,9:43-9:49,10:38-10:44,12:17-
12:25,12:56-1:02,1:30-1:36

6,6,6,7,6,6,6,8,6,6 
Total=63

Test Well #2 8/25/2011 5,869,400 29,700 5,866,300 18.00 Sal Ross (O/O)
5:27-5:33,6:07-6:13,7:26-7:32,8:54-9:00,9:40-9:46,10:31-10z;37,11:21-11:27,12:18-
12:24,1:19-1:25

6,6,6,6,6,6,6,6,6 
Total=54

Test Well #2 8/26/2011 5,905,500 36,100 5,902,400 18.11 Sal Ross (O/O)
5:37-5:44,6:05-6:11,6:45-6:51,7:41-7:47,8:37-8:43,9:27-9:33,10:08-10:14,10:55-
11:01,11:46-11:52,12:33-12:39,1:24-1:30

7,6,6,6,6,6,6,6,6,6,6  
Total=67

Test Well #2 8/29/2011 5,947,100 41,600 5,944,000 18.24 Sal Ross - John Saylors (O/O)
5:36-5:42,6:08-6:14,6:55-7:01,7:05-7:11,7:38-7:44,8:16-8:22,8:51-8:57,9:35-9:41,9:43-
9:49,11:44-11:50,12:27-12:33,1:00-1:06,1:22-1:28

6,6,6,6,6,6,6,6,6,6,6,
6,6 Total=78



Table 2-1. Daily Water Meter Usage Log

Blythe Solar Power Plant
Early Works

Meter # Date Meter Read Daily Water 
Use (gal)

Water Use to 
Date (gal)

Water Use to 
Date (Acre-

Feet)

Kiewit Rep. Pumpimg Times and Duration Pump Running 
Time (minutes)

Test Well #2 8/30/2011 5,983,600 36,500 5,980,500 18.35 Sal Ross - John Saylors (O/O) 7:33-7:44,8:56-9:08,10:33-10:45,11:18-11:29,12:11-12;23,1:01-1:12
11,12,12,11,12,11 
Total=69

Test Well #2 8/31/2011 6,026,300 42,700 6,023,200 18.48 Sal Ross - John Saylors (O/O) 5:38-5:51,6:15-6:27,7:07-7:19,8:42-8:53,10:07-10:19,12:00-12:12,1:20-1:31
13,12,12,11,12,12, 
11     Total=83

SOIL&WATER-4: The proposed project’s use of groundwater during construction shall not exceed 4,100 af during the 69 months of construction and an annual average of 600 afy during operation.
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Exhibit 11 
Site Construction Safety Supervisor’s Safety Report 



 Monthly Safety Inspection Report for August 2011 

Blythe Solar Power Project 

Safety Inspections 

See the attached Safety Tour Reports. 

Safety Incidents and Corrective Actions 

See attached safety tours repots.  

Unresolved Safety Problems 

There are no unresolved safety issues. 

First Aid, Reportable, & Recordable Injuries 

There were no first aids, reportable, recordable, or near misses during the month of August. 
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Exhibit 12 
CBO Safety Monitor’s Report 
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